

2014

| No. | Activity | Nov | Dec |
|-----|--|-----|-----|
| 1. | Project management | | |
| 2. | Project opening. Workshop I in Kaliningrad | | |
| 3. | Seminars | | |
| | - in Latvia | | |
| | - in Sweden | | |
| | - in Estonia | | |
| | - in Norway | | |
| | - in Finland | | |
| | - in Lithuania | | |
| | - in Russia | | |
| | - in Poland | | |
| 4. | Workshops | | |
| | - in Estonia | | |
| | - in Finland | | |
| | - in Poland | | |
| | - in Kaliningrad II | | |
| | - in Norway | | |
| | - in Sweden | | |
| | - in Latvia | | |
| | - in Lithuania | | |
| 5. | Workshop III in Kaliningrad | | |
| 6. | Project summary. Conference in Riga | | |
| 7. | Project website | | |

Support for Civil Society and Equality in Baltic

2015

| No. | Activity | Jan | Feb | Mar | Apr | Mai | Jun | Jul | Aug | Sep | Oct | Nov | Dec |
|-----|--|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|
| 1. | Project management | | | | | | | | | | | | |
| 2. | Project opening. Workshop I in Kaliningrad | | | | | | | | | | | | |
| 3. | Seminars | | | | | | | | | | | | |
| | - in Latvia | | | | | | | | | | | | |
| | - in Sweden | | | | | | | | | | | | |
| | - in Estonia | | | | | | | | | | | | |
| | - in Norway | | | | | | | | | | | | |
| | - in Finland | | | | | | | | | | | | |
| | - in Lithuania | | | | | | | | | | | | |
| | - in Russia | | | | | | | | | | | | |
| | - in Poland | | | | | | | | | | | | |
| 4. | Workshops | | | | | | | | | | | | |
| | - in Estonia | | | | | | | | | | | | |
| | - in Finland | | | | | | | | | | | | |
| | - in Poland | | | | | | | | | | | | |
| | - in Kaliningrad II | | | | | | | | | | | | |
| | - in Norway | | | | | | | | | | | | |
| | - in Sweden | | | | | | | | | | | | |
| | - in Latvia | | | | | | | | | | | | |
| | - in Lithuania | | | | | | | | | | | | |
| 5. | Workshop III in Kaliningrad | | | | | | | | | | | | |
| 6. | Project summary. Conference in Riga | | | | | | | | | | | | |
| 7. | Project website | | | | | | | | | | | | |

Support for Civil Society and Equality in Baltic

2016

| No. | Activity | Jan | Feb | Mar | Apr |
|-----|--|-----|-----|-----|-----|
| 1. | Project management | | | | |
| 2. | Project opening. Workshop I in Kaliningrad | | | | |
| 3. | Seminars | | | | |
| | - in Latvia | | | | |
| | - in Sweden | | | | |
| | - in Estonia | | | | |
| | - in Norway | | | | |
| | - in Finland | | | | |
| | - in Lithuania | | | | |
| | - in Russia | | | | |
| | - in Poland | | | | |
| 4. | Workshops | | | | |
| | - in Estonia | | | | |
| | - in Finland | | | | |
| | - in Poland | | | | |
| | - in Kaliningrad II | | | | |
| | - in Norway | | | | |
| | - in Sweden | | | | |
| | - in Latvia | | | | |
| | - in Lithuania | | | | |
| 5. | Workshop III in Kaliningrad | | | | |
| 6. | Project summary. Conference in Riga | | | | |
| 7. | Project website | | | | |